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Agenda

Introductions and Background
Alternative Source Term
Break

Extended Power Uprate
ARTS/MELLLA

MELLLA +

Summary
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Introductions & Background

* [ntroductions

— Entergy
— GE
~ NRC

» Background

— EPU Submittal under CPPU LTR Rev 4
e GE Fuel and Methods
» Prerequisite Submittals

— PC-262 (7/31/03) — Alternative Source Term
— PC-258 (3/26/03) — RPV P-T Limitations
— PC-257 (3/20/03) — ARTS/MELLLA

* Online Implementation in Summer 2004

10/30/03
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NRC Submittals/Reviews |

ARTS/MELLLA
— Submittal: 04/03 Target, 3/20/03 Actual

— Desire License Amendment/SER by 02/04 (Outage)

Alternate Source Term
— Submittal: 07/03 Target, 7/31/03 Actual

— Desire License Amendment/SER by 03/04 (Outage)

Extended Power Uprate
— Submittal: 09/03 Target, 09/10/03 Actual

— Desire License Amendment/SER by 07/04
MELLLA+
— Submittal 01/04, Desire License Amendment/SER 01/05
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Alternative Source Term (Pedro Perez)

« Request for Additional Information Status
— Chemistry

— Structural
— Radiological

 Remaining ltems
— SLC

« Schedule
* Open Discussion

10/30/03
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r UpfateProject

Extended Power Uprate (Brian Hobbs)

10/30/03

« Status
— Completion of Acceptance Review

* Unique Features

* Qutstanding Issues
- — Grid Stability
— Steam Dryer Evaluation

* Remaining ltems
* Schedule

* Open Discussion
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ARTS/MELLLA (Craig Nichols)

o Status
— All RAI's except #9 complete
« Setpoint Methodology (RAI #9)

— Industry Issue Ongoing
— Entergy VY Approach
— Deliverables

 Remaining ltems
« Schedule

* Open Discussion

10/30/03
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MELLLA + (Brian |

Status

Unique Features
Schedule

Open Discussion
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Summary

On Schedule for LAR Deliverables
Focus is on Completeness and Quality
Communication needs

Challenges




